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CTC ACTION UPDATE:  The California Transportation Commission approved this time 
extension request for 12 months only, to June 30, 2007. 
 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-29, extending the period of project allocation for the 
Mountains Recreation and Conservations Authority Confluence Park Project for 20 months, until 
February 28, 2008. 
 
ISSUE: 
 
The Mountains Recreation and Conservation Authority is not ready to proceed with the next phase 
of the project at this time and is requesting a 20-month time extension to the period of project 
allocation for $2,923,000 programmed for construction of Confluence Park Project.  
 
On April 4, 2002, the Commission approved Resolution G-02-03, programming $3,023,000 for the 
Confluence Park Project in the second round of the Statewide Transportation Enhancements (STE) 
share of the Transportation Enhancement Act (TEA).  On February 26, 2004, $100,000 was 
allocated for the preliminary engineering phase of the project.  The $2,923,000 for the construction 
phase was programmed for Fiscal Year 2005-06.  
 
The allocation request for construction has been delayed for several reasons.  Redesign of the 
Riverside Bridge Project and the addition of a roundabout to Riverside Drive by the city of  
Los Angeles caused revisions to the design of the bikeway/pedestrian paths.  The county of Los 
Angeles is also in the process of designing the Arroyo Seco bikeway, which will join the Confluence 
Park bikeway.  The Confluence Park bikeway cannot be designed until the Arroyo Seco bikeway 
design is completed.  The agency expects to complete the Arroyo Seco bikeway design in June 2007.  
The Mountains Recreation and Conservation Authority currently anticipates completing design of 
the Confluence Park bikeway in December 2007.  The agency is requesting a twenty-month 
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extension to the June 30, 2006 deadline for construction allocation, changing the deadline to 
February 28, 2008. 
 
BACKGROUND: 
 
The California Transportation Commission (Commission) adopted the EEM Program procedures 
and criteria to govern the STE share of the TEA Program by passing Resolution G-98-20, which was 
subsequently revised by Resolution G-00-18 on July 20, 2000. 
 
STE projects are not programmed in the State Transportation Improvement Program, but must 
receive a Commission allocation vote within the same fiscal year they are programmed.  The STE 
applicants are allowed to determine the fiscal year of delivery (unlike the Environmental 
Enhancement and Mitigation Program, where all of the projects are programmed at the beginning of 
each fiscal year and have until the end of that specific fiscal year to be allocated).  The Department 
staff, with Commission staff concurrence, defined program year as the applicant’s designated fiscal 
year for delivery.  The project then has two additional fiscal years to obligate the TE funds and 
award a contract. 
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